



**REPUBLIC OF ANGOLA**  
**MINISTRY OF HIGHER EDUCATION, SCIENCE, TECHNOLOGY AND INNOVATION**  
**SCIENCE AND TECHNOLOGY DEVELOPMENT PROJECT**

**ADDENDUM SIGNATURE NOTICE**

**ADDENDUM N° 1 TO THE CONTRACT N° PDCT-C011/QCBS/2018**

**PHASE 2 - DESIGN, SUPERVISION OF THE CONSTRUCTION AND BUSINESS PLAN OF  
THE SCIENCE AND TECHNOLOGY PARK IN LUANDA**

Publication date:	7 August 2024
Country:	Republic of Angola
Executing Agency:	Science and Technology Development Project/ Ministry of Higher Education, Science, Technology and Innovation
Name of Project:	Science and Technology Development Project
Loan Number:	2000130014332
Name of Request for Proposals (RFP):	PHASE 2 - Design, Supervision of the Construction and Business Plan of the Science and Technology Park in Luanda.
Selection Method:	QCBS – Quality and Cost Based Selection
Contract Number:	PDCT-C011/QCBS/2018_Phase 2
Contract type:	Time-Based
Contract Signature Date:	21 September 2020
Name of Consultant:	Consortium: TYPASA - Técnica y Proyectos, S.A/ENGCONSULT–Engineering, Consulting and Business, Lda.
Nationality:	Spanish/Angolan.
Address:	Calle Gomera N° 928703, San Sebastian de los Reyes, Madrid, Spain/Rua Américo Boavida N° 80- Ingombota-Luanda-Angola.
Addendum Price:	USD 693,443.00 (Six hundred and ninety-three thousand, four hundred and forty-three United States of America Dollars).
Signature Date:	31 July 2024
Duration:	6 (Six) months



Justification:	The objective of the Addendum No 1 of Contract N° PDCT-C011/QCBS/2018 is to i) extend the validity of the original contract for an additional period of 6 (six) months, from 24 (twenty-four) to 30 (thirty) months, of the contract execution period in order to be able to supervise the execution works contracted and; ii) minor adjustments in the time-input of key experts, replacement of non-key expert, additional non-key expert and substitution of key and non-key experts.
Date of approval by the Bank:	19 July 2024



Ricardo Queiros – Project Coordinator